COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2016

ESTI MATE SUMVARY 17: 15: 05
CONTI D C20760 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20760- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI ME ALLOW 35 WORK DAYS
R2 FY 17 SURFACE TREATMENT PM PERCENT TI ME: 62.86 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO. STRR200- 219
R2 FY 17 SURFACE TREATMENT PM
NAVE OF RQAD:
PRQJECT COUNTI ES: OTERO BENT
CONTRACTOR:
RBK CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 09/ 03/ 2016 DATE TI ME STARTED 05/11/2016
3475 Briargate Blvd., Suite 201 DATE LET 04/ 07/ 2016 DATE WORK BEGAN 08/ 03/ 2016
DATE AWARDED 04/ 21/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED
Col orado Springs CO 80920 (480) 454- 8995 DATE NOTI CE TO PROCEED 05/ 11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $  1,728,785.00 PARTICl PATING $ 666, 593. 45 $ 666, 593. 45
AWARD PRQJECT AM: $ 1,807, 693.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 38. 56% TOTAL EARNI NGS 666, 593. 45 666, 593. 45
FUNDS AVAI LABLE: $ 1,062,191.55 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 666, 593. 45 666, 593. 45
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,057.80 -17, 057. 80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 649, 535. 65 649, 535. 65
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 649, 535. 65 649, 535. 65
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 649, 535. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20760

PCN: 20760-BI D

PRQJECT: STRR200- 219

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00037 *Renoval of End Section

0010 202-00250

*Renoval of Pavenent Marking

0015 202-01030

*Renoval of Road C osure Gate

0020 202-01130

*Renoval of Quardrail Type 3

0025 208-00007

Erosi on Log Type 2 (8 Inch)

0030 208-00035

Aggregat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00205

Er osi on Control Supervisor

0045 210-00015

*Reset End Section

0050 210-04030

*Modi fy Quardrail

0055 212-00006  Seeding (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
2, 000. 00000
946. 500
SF
3. 00000
1. 000
EACH
1, 000. 00000
450. 000
LF
5. 00000
50. 000
LF
4. 00000
450. 000
LF
11. 00000
0. 000
EACH
1, 000. 00000
24.000
HOUR
100. 00000
2.000
EACH
2, 000. 00000
450. 000
LF
9. 00000
0. 100
ACRE

5, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
2.000
2.000

0. 000
946. 500
946. 500

0. 000
0. 000
0. 000

0. 000
450. 000
450. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
450. 000
450. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 08/ 2016

17: 15: 05
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 000. 00
4, 000. 00
2, 839. 50
2, 839. 50
0. 00
0. 00
2, 250. 00
2, 250. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4, 000. 00
4, 000. 00
4, 050. 00
4, 050. 00
0. 00
0. 00



CONTI D C20760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20760-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO 0001 17:15: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00032 Soi |l Conditioning 0. 100 0. 000
ACRE 0. 000 0.00
5, 000. 00000 0. 000 0.00
0065 213-00002 Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0.00
12. 00000 0. 000 0. 00
0075 409-01015 *Cover Coat Material (Type I) 526, 000. 000 0. 000
SY 222, 802. 000 334, 203. 00
1. 50000 222, 802. 000 334, 203. 00
0080 411-10217 Emul sified Asphalt (CRS 2P) 890. 000 0. 000
TON 383. 590 155, 353. 95
405. 00000 383. 590 155, 353. 95
0085 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 438. 000 0. 000
LF 425. 000 10, 625. 00
25. 00000 425. 000 10, 625. 00
0090 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 2,700. 00
2, 700. 00000 1. 000 2,700. 00
0095 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0100 607-60620 *Road Closure Gate 2.000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0105 613-00200 *2 Inch Electrical Conduit 50. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0110 613-00206 *2 Inch BElectrical Conduit (Bored) 350. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20760 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20760-BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO 0001 17:15: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-07026 *Pul | Box (16"x24"x12") 4.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0120 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0125 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 560 98, 000. 00
175, 000. 00000 0. 560 98, 000. 00
0130 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 500 3, 500. 00
7, 000. 00000 0. 500 3, 500. 00
0135 627-00008 *Modi fi ed Epoxy Pavenent Marking 687. 000 0. 000
GAL 0. 000 0. 00
77.00000 0. 000 0. 00
0140 627-00013 *Pavement Marking Paint (H gh Build) 1, 034. 000 0. 000
GAL 0. 000 0. 00
35. 00000 0. 000 0. 00
0145 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 13, 569. 000 0. 000
EACH 6, 784. 000 10, 176. 00
1. 50000 6, 784. 000 10, 176. 00
0150 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 829. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0155 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 162. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0160 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 43. 000 1, 290. 00
30. 00000 43. 000 1, 290. 00
0165 630- 00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
325. 00000 0. 000 0. 00



CONTI D C20760 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20760- BI D ESTI MATE RUN 09/ 08/ 2016
PRQJECT: STRR200- 219 ESTI MATE NO 0001 17:15: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00012 *Traffic Control Managenent 25. 000 0. 000
DAY 9. 000 14, 400. 00
1, 600. 00000 9. 000 14, 400. 00
0175 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 96. 000 0. 000
EACH 4.000 112. 00
28. 00000 4. 000 112. 00
0185 630- 80342 *Construction Traffic Sign (Panel Size B) 85. 000 0. 000
EACH 19. 500 780. 00
40. 00000 19. 500 780. 00
0190 630- 80344 *Construction Traffic Sign (Special) 192. 000 0. 000
SF 10. 000 550. 00
55. 00000 10. 000 550. 00
0195 630-80348 *Construction Infornation Sign 4. 000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0200 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 000 2, 800. 00
2, 800. 00000 1. 000 2, 800. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0210 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0220 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 156. 500 939. 00
6. 00000 156. 500 939. 00



CONTI D C20760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20760-BI D ESTI MATE RUN 09/ 08/ 2016
PRQIECT: STRR200- 219 ESTI MATE NO 0001 17:15: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0230 630-85041 *Mobi | e Attenuator 25. 000 0. 000
DAY 9. 000 3,825.00
425. 00000 9. 000 3,825.00
0235 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,713,560.00$ 659, 093. 45 $ 659, 093. 45
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620- 00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00
0260 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0265 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 15,225.00 $ 7,500.00 $ 7,500. 00
PRQIECT TOTAL CURRENT AMI $ 1,728,785.00% 666, 593. 45 $ 666, 593. 45



